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Chief, Common Carrier Bureau

Federal Communications Commission

1919 M Street, N.W. Room 500

Washington, D.C. 20554

Re: Week 2 Illinois FCC LNP Field Test

Dear Ms. Keeney:

Attached is the second weekly update from the Illinois FCC LNP Field Test
Coordinator, Dick Dowd. Calls to and from ported numbers have successfully been
tested, and the test is on schedule.

If you have any questions on the testing or the summary, please call me at 312-

814-6025.

Sincerely,

= -

Brent A. Struthers

cc. Steven Teplitz

160 North LaSalle, Suite C-800, Chicago, Illinois 60601-3104
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Week 2 of the Hlinois FCC LNP Field Test (Field Test) focused on inter-company testing.
Inter-company network testing is the testing that is performed on telephone numbers ported from
the Old Local Service Provider's (LSPs) switch to the New LSPs switch. Inter-company testing
was initiated on August 18 by the four FCC LNP Field Test participants. This second week of
testing is performed to ensure that the act of porting a telephone number to a new LSP is
transparent to the customer and has no adverse affect on the customer's telephone service.
Problems encountered included but were not limited to incorrect translations loaded into the
LSPs switch, various incorrect translation types(TTs), and query functions set at "no" instead of
"yes". All problems encountered were due to human error. There were no problems caused by
the LRN technology. Problems of this nature can be reasonably expected. All that was planned
to be accomplished was accomplished, and the FCC Field Test remains on schedule at the end of
Week 2. All FCC Field Test participants should be commended for their team work and

dedication to this project.

Week 2 events

M All LSPs successfully completed basic call through testing.
. All LSPs successfully completed 911 testing.
. Three translations problems were discovered and corrected:

D The home LRN at one end office (SESS) was set to NO when it should have
been set to YES. This caused calls to the ported in numbers from other switches to not
terminate properly. This is a human error and not a fault of the switch.

2) At one tandem (4ESS) the SS7 interface was not setup correctly (CNI Ring was
not setup with a translations type of 11). This caused the tandem switch to NOT send the
LNP queries. This is a human error and not a fault of the switch.

3) At three end office (SESS) switches the Local Digit Interpreter Table (LDIT)
was set to 19 instead of 27. This caused the calls to terminate on the LRN and not the
dialed digits. These three switches are the selective routers for E911. This is a human
error and not a fault of the switch.

. Calls were unable to complete to the numbers ported to one of the participant's switches.
Two actions resolved this problem:

D) The parameters on one side of a mutual trunk group was corrected.

2) The parameters on the other side of a mutual trunk group was also corrected.
Both were human errors and not a fault of the switch.



. One participant was not properly default routing calls to the network that was not
providing a data base dip. The switch was set to route to a vacant code announcement. This was
changed to default route to the LRN which cured the problem.

. One participant experienced problems when attempting to test Operator Services. The
problem turned out to be a production problem with the Operator Service platform and not a
problem relating to LRN.

. Two test calls failed to a telephone numbers that are in a non-ported NPA-NXX. These
test case's will be re-run next week.

. One record for a 911 test was failed because a Migrate Record was not sent. This
problem doesn't relate to LRN and is being checked by the participant.

i More extensive call through testing will be initiated in Week 3.
TEST BY PARTICIPANT:

Participant Test Cases Completed Test Calls Made Failed
"A" 65 1-6 per test case. 3

"B" 50 1-3 per test case. 28
"C" 48 1-3 per test case 7

"D" 63 1-3 per test case 4

"A" The 3 that failed will be retested next week.
"B" The 28 that originally failed were retested and all passed.
"C" Of the 7 that originally failed 5 were retested and passed the other 2 are to be retested next

week.
"D" The 4 that failed were due to a production problem with the Operater Service Platform and
will be retested when the problem is corrected.

CASES COMPLETED:

TEST CASE NO. DATE PASS/FAIL  COMMENTS
45.1.1.1 8/19 P 6 test calls made all passed
4.5.1.12 8/19 P 6 test calls made all passed
45.1.13 819 P 6 test calls made all passed
45.1.14 819 P 2 test calls made both passed
45.1.1.5 8/19 P 2 test calls made both passed
45.1.1.6 8/19 P 1 test call made

451.1.7 8/19 P 2 test calls made both passed
45.1.1.8 8/19 P 2 test calls made both passed
45.1.1.9 8/19 P 7 test calls made all passed
4.5.1.1.10 8/19 P 3 test calls made all passed
45.1.1.11 8/19 P

45.1.1.10 8/18 P

4.5.1.1.10 8/20 P
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4.5.1.1.10 8/18

4.5.1.1.10 821 F Failed tone on line later passed
45.1.1.11 8/18 P Failed first time passed second
4.5.1.1.10A 8/18 P

4.5.1.1.11 8/18 P

45.1.1.11 8/18 P 3 test calls made all passed
4.5.1.1.11 8/19 P 5 test calls made all passed
4.5.1.1.12 8/18 P 3 test calls made all passed
4.5.1.1.12 8/18 P

4.5.1.1.12 8/19 P 2 test calls made one passed
45.1.1.12A 819 P

4.5.1.1.13 8/18 P

45.1.1.13 821 P Failed first time passed second
45.1.1.13 819 P 3 test calls made all passed
4.5.1.1.14 8/i8 P

45.1.1.14 8/18 P

4.5.1.1.14 8/19 P

4.5.1.1.14 8/19 P 2 test calls made first failed second passed.
45.1.1.14 821 P 2 test calls made both passed
45.1.1.14A 8/19 P

4.5.1.1.15 819 P

4.5.1.1.15 8/18 P

4.5.1.1.15 821 P 3 test calls made all passed
4.5.1.1.15A 8/19 P

4.5.1.1.16 8/19 P

45.1.1.16 819 P 2 test calls made 1 passed 1 failed.
4.5.1.1.16 821 P test case above that failed now passed.
45.1.1.16 821 P 1 test call made

45.1.1.17 8/18 P

4.5.1.1.17 819 P

4.5.1.1.17 821 P 2 test calls made both passed
45.1.1.18 8/18 P

45.1.1.18 820 P 2 test calls made failed first passed second attempt.
4.5.1.1.18 821 P 1 test call made

45.1.1.18 8/18 P

45.1.1.19 8/18 P

4.5.1.1.19 8/19 P

4.5.1.1.19 821 P 6 test calls made all passed
4.5.1.1.20 8/18 P

4.5.1.1.20 819 P

4.5.1.1.20 821 P 6 test calls made 5 passed
4.5.1.1.21 8/18 P

4.5.1.1.21 8/18 P

4.5.1.1.21 821 P 2 test calls made both passed
4.5.1.1.22 8/18 P Originally failed, terminating carrier made changes and
test case passed.

4.5.1.1.22 821 P 5 test calls made all passed
45.1.1.23 821 P 5 test calls made all passed



4.5.1.1.24
4.5.1.1.24
4.5.1.1.25
4.5.1.1.25
4.5.1.1.26
45.1.1.26
4.5.1.1.26
4.5.1.1.26
4.5.1.1.26
4.5.1.1.27

test case passed.

4.5.1.1.27
4.5.1.1.27
4.5.1.1.28
4.5.1.1.29
4.5.1.1.30
4.5.1.1.31
4.5.1.21
45122
4.5.1.2.5
4.52.1.1
45212
45213
4.52.1.7
45221
4.522.1A
45222
4.52.22A
45224
4.52.2.4A
45229
45231
4523.1A
45232
4.5232A
45234
45239
4.524.1
4.52.4.1A
45242
4.52.42A
45245
45247
4.5.25.1
45253
45255
4.5258A
4.52.58B
4.52.58C

8/18
8/21
8/18
8/21
8/18
8/19
8/21
8/21
8/21
8/18

8/20
8/21
8/18
8/18
8/21
8/21
8/20
8/22
8/20
8/20
8/20
8/20
8/20
8/20
8/22
8/21
8/21
8/21
8/22
8/21
8/21
8/22
8/21
8/21
8/22
8/22
8/21
8/22
8/21
8/21
8/21
8/21
8/21
8/21
8/21
8/21
8/21
8/21
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2 test calls made both passed

5 test calls made all passed

2 calls made first failed second attempt passed.

4 calls made first three failed line busy, 4th passed.

1 test call made

Originally failed, terminating carrier made changes and

1 test call made
Dial around using 3 networks will be retested.
Dial around using 3 networks will be retested.
1 test call made
1 test call made



4.52.5.8D
4.5.4.1
4541A
4542
4.54.2A
4.56.2.1
4.5.6.2.1
45622
45622
45623
4.5.6.22
4.56.23
4.5.6.24
4.5.6.25
4.5.6.27
45713
4.5.7.1.6
4.5.7.1.6A
4571.8
4.5.7.1.8A
4572A
4.5.7.2B
4.5.72.1A
4.5713A
45.7.1.6
457.1.8
4.5.7.1.8A
457.1.7
457.1.7A
457.1.13
4.5.7.2.1A
4572.1B
45.722A
4.5.72.2B
4.5.7.10
4623
4624
46224
46225
4.6.2.27
4.8.1.1.1
48.1.1.1
4.8.1.1.1
48.1.1.2
48.1.1.2
481.13
48.1.13
48.1.13
48.1.14

8/21
8/22
8/22
8/22
8/22
8/13
8/20
821
8/20
8/21
8/21
8/21
8/19
8/19
8/19
8/18
8/18
8/20
8/18
8/18
8/20
8/20
8/18
8/20
8/20
8/19
8/19
8/19
8/19
8/19
8/19
8/19
8/19
8/19
8/20
8/21
8/21
8/21
8/21
8/21
821
8/20
8/21
8/20
8/21
8/20
8/20
8/21
8721
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1 test call made
1 test call made
1 test call made
1 test call made
1 test call made
3 test calls made all passed

2 test calls made both passed

2 test calls made both passed
3 test calls made all passed



4.8.12.1 821 P 1 test call made

4.8.1.2.1 821 P

4.8.1.2.2 821 P 1 test call made

48.123 8/19 P

48123 821 P 1 test call made

48124 8/19 P

48.1.24 821 P 1 test call made

4.8.2.1.1 8/19 P

4.82.1.1 821 P

48.2.1.1 821 P 3 test calls made all passed
4.82.1.2 8/19 P

4.82.1.2 821 P

48213 8/19 P 3 test calls made all passed
48.2.13 821 P 4 test calls made all passed
482.14 8/19 P

4.82.1.4 821 P 3 test calls made all passed
482.1.5 8/19 P

4.8.2.1.6 8/19 P

483.1.1 821 P 1 test call made

4.83.1.1 821 P

48312 821 P I test call made

4.83.1.3 821 P 1 test call made

4.83.1.5 8/19 P

48.4.1.1 821 P 3 test calls made all passed
4.84.1.1 819 P

4.8.4.1.1 822 P

4.84.1.2 821 P 3 test calls made all passed
484.13 8/19

48.4.13 821 P 3 test calls made all passed
48421 821 P 1 test call made

48422 821 P 1 test call made

4.8.423 821 P 1 test call made

4.8.5.1.1 820 P

4.85.1.1 821 P 3 test calls made all passed
4.8.5.1.1 822 P

48512 821 P 3 test calls made all passed
48513 820 P

4.8.5.1.3 821 P 3 test calls made all passed
4.8.5.14 821 P 3 test calls made all passed
4.8.5.1.5 821 P 3 test calls made all passed
4.8.5.2.1 821 P 1 test call made

48521 822 P 2 test calls made, 1st failed, 2nd passed.
48522 821 P | test call made

48523 821 P 1 test call made

48524 821 P 1 test call made

4.86.1.1 8/18 P

48.6.2.1A 8/19 P

4.56.1.3 821 P 4 test call made 3 passed



